

Timeline for GKH Implementation Plan

== Version 2 ==

February 28: version 2 sent to GIDTT for comments and revisions

March 2-20: Comments on version 2 from GIDTT (3 weeks)

== Version 3 ==

April 10: Version 3 sent to the GIDTT for comments and revisions

April 13-30: Comments on version 3 from GIDTT (3 weeks)

April 27-30: GIDTT meeting, preferably face to face (host: Germany?)

== Version 4 ==

May 15: Version 4 sent to the PB

May 18 - June 5: Comments on version 4 from PB (3 weeks)

== Final version ==

June 15-19: Presentation to PB and GEO Symposium

June 16: EXCOM-52 documents due (final version of IP)

July 7-8: EXCOM-52 decision